
Minutes 

Contoocook Village Precinct 

Monthly Meeting 

 

September 1, 2015 

 

                    There was a meeting of the Contoocook Village Precinct Commissioners on 

Tuesday September 1, 2015. The meeting was held at the Hopkinton Wastewater Plant 

and began at 6 P.M. Dick Strickford, Bill Chapin, Tom Yestramski, and Steve Clough 

were present. 

                    Kathy couldn’t make the meeting so Steve passed on her reports and 

Payment manifests to the Commissioners and they signed bills. Dick made a motion to 

approve the August Monthly meeting Minutes, Bill seconded the motion, and the Minutes 

were approved unanimously (3-0). Dick made a motion to approve the Minutes from the 

meeting on August 27, 2015, Bill seconded the motion, and the minutes were approved 

unanimously (3-0). The budget was discussed briefly. The RH White final paving bill has 

come in and been paid. There will also be bills coming from the feed line main break 

repairs. There have also been bills for new valves and work as well as meter repairs.  

                   Wes Wixon of ICC (the reservoir project contractor) joined the meeting at 

6:15. The Precinct’s attorneys have made a final offer to the easement landowners as 

directed by the Commissioners. They have allowed 21 days, until September 18, 2015, 

for a response. This further delay will likely result in financial damages in addition to 

legal fees. The Goal of the Commissioners is to entirely complete the project in 2015 as 

planned. After discussions it could not be definitively determined if completion in 2015 

would still be possible after 21 more days. Weather and rescheduling sub-contractors 

would become issues. 

                  Damages to the Precinct may include increases in site-work and paving costs, 

site returns, storage and equipment protection over the winter, lost warranty periods due 

to a delayed startup, etc. The Commissioner nonetheless decided to honor the 21 day 

response period. Dick made a motion to direct Wes to finish as much work as possible 

without touching the Cattle Lane easement and that a decision on whether to proceed be 

made on September 18
th

 in lieu of a settlement, Bill seconded the motion and it passed 

unanimously (3-0). Wes left the meeting at 7:15 P. M 

                 Steve went over the current status of water production and distribution system 

issues. The FCC license for the reservoir radios has been acquired; the town has been 

notified of the Precinct’s CIP Program as requested. and the Fall meter reading will be 

done starting the last week of September as planned with no foreseeable issues. The tank 

has not recovered from being down for repairs last week so there may be issues over the 

long, hot, Holiday, State Fair weekend. Steve will remain around town just in case. 

 

                    Dick made a motion to adjourn, Tom seconded it, the vote was unanimous, 

and the meeting adjourned at 7:30 P.M. 

 

 

Steve Clough, Precinct Superintendent, drafted these minutes. 

                       



 

  

 

  

 

                     

 

     


